
2C ADVISORY COMMITTEE 
AGENDA 

July 13, 2016 
10:30 a.m. 
City Hall 

107 N. Nevada Ave. 
 Pikes Peak Room 

 

 Call to order/Introductions 
 

 Road Tax Fund 
o Update to financials  

 Anticipated Expenditures and Revenue Bar Graph (see attachment) 
 
 

 Contracts 
o Pre‐Overlay Concrete  

 6 Local Contracts Awarded – All Contractors Assigned 
(AA Construction, Blue Ridge Construction, Even Preisser, CMS, Trax Construction, DRX 
Construction)  

o Asphalt Overlay  
 2 Local Contracts Awarded – All Contractors Assigned 

(Martin Marietta, Schmidt Construction) 

o Outsourced Inspection/Testing Services 
 1 Local Contract Awarded 

(AECOM w/ Kleinfelder and Kumar as testing subcontractors) 

 
 

 Public Outreach/Reporting 
o Marketing 2C work 

 Website 
 Cone Zone Map – 

http://coloradosprings.maps.arcgis.com/apps/PublicInformation/index.
html?appid=a8b81b446d5c483e8776f816e7df9ace 

 Waze App – Going through the on‐boarding process    

 2C URL ‐ https://coloradosprings.gov/public‐works/page/streets‐
infrastructure‐maintenance‐funding 

 Media 

 Media Day (Paving) – 05/26/2016 

 Interviews ‐ Ongoing 



 2C Signage – Signs placed at both ends of construction zone during 
concrete and paving operations   

o Reporting 
 Quarterly Report (see attachment) 

 
 

 2016 Work Schedule 
 Concrete List (see attachment) 
 Paving List Tracker (see attachment)   

 
 

 Salient Points 
o Maintenance of Effort Update – See attachment 
o Coordination with Stakeholders – See attachment 
o 2016 Roadway Maintenance Map – See attachment 
o Deficiency Log – See Attachment 
o Warranty Committee  

 Kick off meeting held 7/11/2016 
 Committee Members – Representatives from Colorado Asphalt Paving 

Association (CAPA), City of Colorado Springs and El Paso County  
 Purpose – To discuss impacts and determine feasibility of a 2 year vs. 5 

year warranty for roadway maintenance operations.  The committee will 
also discuss the application of such warranties to new construction. 

 Timeline – The committee will meet monthly 
 Deliverable ‐ The committee will have a warranty recommendation by 

December of 2016. 
o Continual Updates 

 Project Binders  

 Project Map Books  

 
 
 
 
Attachments: 
2C Anticipated Expenditures and Revenue Bar Graph 
2C Program 2nd Quarter Report 
Assigned Concrete List 
Paving List Tracker 
2C Maintenance of Effort Bar Graph 
2C Program Coordination Document 
2016 Programs Map 
Deficiency Log 


